Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14634-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0012

Date:

Pay Period:

11/07/2014

Page 1 of 7

10/01/2014
to 10/31/2014

Contract Location: Time Allowed: Days
SR70/SR154 (CAS- PAL HWY)@ RIDGE(CR 1374) & CEDAR C Elapsed Calender Days: Days
Percent Time: 40.90
District: 7 Area: 03
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 08/16/2013

P. O. DRAWER 970 Date Awarded: 08/30/2013
Date Contract Executed: 09/23/2013
Date Notice to Proceed: 09/27/2013

MARIETTA GA 30061-0970 Date Work Began: 11/15/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $3,409,762.57 Counties:

Original Contract Amount $3,178,543.85 Fulton

Funds Available $694,366.25

Percent Complete 79.64%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0006864 $3,409,762.57 $3,178,543.85 $694,366.25 79.64% $37,292.58

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14634-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0012

Pay Period:

Date: 11/07/2014

Page 2 of 7

10/01/2014
to 10/31/2014

Project Number:

Federal State Project Number:

0006864

SR 70/SR 154 (CASCADE-PALMETTO HWY) - ROU!

N

CSSTP-0006-00(864)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,715,396.32

Prev to Date
$2,678,103.74

$0.00 $0.00
$2,715,396.32 $2,678,103.74
$0.00 $0.00
$2,715,396.32 $2,678,103.74
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$2,715,396.32 $2,678,103.74

Total Payable:

This Estimate

$37,292.58
$0.00
$37,292.58
$0.00
$37,292.58
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$37,292.58



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14634-13-000-0 Estimate Number: 0012

Date: 11/07/2014

Page 3 of 7

Pay Period: 10/01/2014
to 10/31/2014

Project Number 0006864

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 310-1101 GR AGGR BASE CRS, INCL MATL TN 14,578.000 15,168.840
18.670 .000
15,168.840 $.00 $283,202.24
0035 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 1,590.000 1,945.950
R-MODIFIED BITUM MATL & H LIME 76.130 .000
1,945.950 $.00 $148,145.17
Category Amount: $0.00 $431,347.41
Category Number: (0040 DRAINAGE
0075 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 919.000 1,023.500
40.210 .000
1,023.500 $.00 $41,154.94
Category Amount: $0.00 $41,154.94
Category Number: 0050 SIGNING & MARKING
0085 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 85.000 .000
14.000 28.376
28.376 $397.26 $397.26
0090 636-2070 GALV STEEL POSTS, TP 7 LF 855.000 .000
6.700 645.000
645.000 $4,321.50 $4,321.50
0100 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 7.000 .000
90.000 7.000
7.000 $630.00 $630.00
0110 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wt LF 8,430.000 .000
0.400 8,057.500
8,057.500 $3,223.00 $3,223.00
0115 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 10,420.000 .000
0.420 10,004.000
10,004.000 $4,201.68 $4,201.68



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14634-13-000-0 Estimate Number: 0012

Date: 11/07/2014

Page 4 of 7

Pay Period: 10/01/2014
to 10/31/2014

Project Number 0006864

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 SIGNING & MARKING
0120 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 30.000 .000
4.750 119.000
119.000 $565.25 $565.25
0135 654-1001 RAISED PVMT MARKERS TP 1 EA 448.000 .000
2.800 135.000
135.000 $378.00 $378.00
0140 654-1003 RAISED PVMT MARKERS TP 3 EA 21.000 .000
2.800 18.000
18.000 $50.40 $50.40
Category Amount: $13,767.09 $13,767.09
Category Number: (0020 EROSION
0185 171-0030 TEMPORARY SILT FENCE, TYPE C LF 4,275.000 6,152.438
2.950 .000
6,152.438 $.00 $18,149.69
0190 700-6910 PERMANENT GRASSING AC 5.000 7.306
1050.000 .000
7.306 $.00 $7,671.30
Category Amount: $0.00 $25,820.99
Category Number: (0040 DRAINAGE
0240 668-1100 CATCH BASIN, GP 1 EA 2.000 3.000
2466.000 .000
3.000 $.00 $7,398.00
Category Amount: $0.00 $7,398.00
Category Number: 0050 SIGNING & MARKING
0295 653-0130 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 4.000 .000
160.000 4.000
4.000 $640.00 $640.00



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14634-13-000-0 Estimate Number: 0012

Date: 11/07/2014

Page 5 of 7

Pay Period: 10/01/2014
to 10/31/2014

Project Number 0006864

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 SIGNING & MARKING
0305 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 63.000 .000
3.400 39.580
39.580 $134.57 $134.57
0310 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 2,021.000 .000
3.250 770.770
770.770 $2,505.00 $2,505.00
Category Amount: $3,279.57 $3,279.57
Category Number: (0010 ROADWAY
0363 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 1,092.000 1,165.888
39.650 .000
1,165.888 $.00 $46,227.46
0364 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 988.000 991.111
31.600 .000
991.111 $.00 $31,319.11
Category Amount: $0.00 $77,546.57
Category Number: (0040 DRAINAGE
0375 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 287.000 20.000
33.830 120.000
140.000 $4,059.60 $4,736.20
0380 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 4.000 2.000
499.770 3.000
5.000 $1,499.31 $2,498.85
0385 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 247.000 516.000
55.880 .000
516.000 $.00 $28,834.08
0390 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 34.000 22.000
123.590 16.000
38.000 $1,977.44 $4,696.42



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation

Estimate Summary By Project

Contract ID: B14634-13-000-0 Estimate Number:

0012

Date: 11/07/2014
Page 6 of 7

Pay Period: 10/01/2014
to 10/31/2014

Project Number 0006864

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 DRAINAGE
0410 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 3.000 6.000
558.730 .000
6.000 $.00 $3,352.38
Category Amount: $7,536.35 $44,117.93
Category Number: (0030 LIGHTING
0435 615-1200 DIRECTIONAL BORE - LF 55.000 .000
13.000 55.000
55.000 $715.00 $715.00
5IN
0470 682-6140 CONDUIT, RIGID, 4 IN LF 250.000 470.000
22.000 .000
470.000 $.00 $10,340.00
0475 682-6222 CONDUIT, NONMETL, TP 2, 2 IN LF 3,800.000 3,070.000
5.000 65.000
3,135.000 $325.00 $15,675.00
0485 682-9020 ELECTRICAL JUNCTION BOX EA 6.000 .000
600.000 6.000
6.000 $3,600.00 $3,600.00
Category Amount: $4,640.00 $30,330.00
Category Number: 0080 UTILITY RELOCATION
0525 670-1060 WATER MAIN, 6 IN LF 52.000 75.000
30.000 .000
75.000 $.00 $2,250.00
0565 670-5620 WATER SERVICE LINE, 3/4 IN LF 479.000 513.000
30.000 .000
513.000 $.00 $15,390.00
Category Amount: $0.00 $17,640.00



Rpt-ID: RCPESPRJ Georgia Date: 11/07/2014
User: vepps Department of Transportation Page 7 of 7
Estimate Summary By Project
Contract ID: B14634-13-000-0 Estimate Number: 0012 Pay Period: 10/01/2014
to 10/31/2014
Project Number 0006864
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 SIGNING & MARKING
0630 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 1,020.000 .000
1.800 590.650
590.650 $1,063.17 $1,063.17
0635 653-3501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLF 180.000 .000
0.240 286.000
286.000 $68.64 $68.64
0675 636-1029 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, " SF 322.000 .000
16.050 182.500
182.500 $2,929.13 $2,929.13
0680 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 281.000 .000
18.800 155.000
155.000 $2,914.00 $2,914.00
0685 636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, " SF 242.000 .000
20.850 52.500
52.500 $1,094.63 $1,094.63
Category Amount: $8,069.57 $8,069.57
Category Number: (0010 ROADWAY
9050 210-0250 UNDERCUT EXCAVATION cYy .000 88.889
5.000 .000
88.889 $.00 $444 .45
Undercut Excavation SR 70/SR154 Cascade- Palmetto Hwy.
88.89 cy.
Category Amount: $0.00 $444 .45

Project Total Amount:

$37,292.58

$2,715,396.32



